

## Highlands - Lake Conroe - Woodlands - GRP - Flood Management



### SJRA: Water line break Research Forest and Technology Forest

The Woodlands, Texas - San Jacinto River Authority (SJRA) its contractors, and Montgomery County Precinct 3 Commissioner James Noack's Office (Precinct 3) continue to inspect and repair the area. We realize this is a slow process and an immense inconvenience for everyone who drives in the area.

Process:

Uncover affected area after Tropical Storm Imelda (COMPLETED);

Dewater the area (COMPLETED);

Remove bank sand from around the pipe (COMPLETED);

Install a new section of pipe (COMPLETED);

Hydrotest the new pipe (COMPLETED);

Backfill the affected area (COMPLETED);

Remove remaining pavement (in process);

Re-pave the affected area; and (to begin October 8<sup>th</sup>)

Coordination with [Precinct 3](#) to reopen the eastbound side (Occurs after inspection by Precinct 3).


\*\*\*[Precinct 3](#) operates and maintains the roads in The Woodlands. SJRA is working closely with [Precinct 3](#) to repair the affected area. Concrete can take approximately 6-7 days of dry weather to cure before being opened safely to traffic. Drivers will see traffic control and reduced activity during this time.

Repairing a water line and a major thoroughfare is a large-scale project that requires a detailed process to ensure the work is done PROPERLY and SAFELY. Thank you [Precinct 3](#) engineers for your assistance and cooperation. Many thanks to [Montgomery County Sheriff Rand Henderson](#) and [Montgomery County Constable Ryan Gable](#) for traffic control.

We will continue to post updates on social media (Facebook [@SanJacintoRiverAuthority](#) or Twitter [@SJRA 1937](#)).

**Thank you again, for working with us to ensure the safety of the community.**

\*Traffic map attached



# Recommended Traffic Detours

